
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:01 PM
Run date

Time

Reviewer: Soheilifard, Saman 18-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 276 Date: 24-Feb-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 534

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1 on the South & West tower
shafts , & work on the gantry . Crews started at 7:00 AM.

Obra , Dustin , & Michael had to work on the South tower shaft . Crews had to test 10% of the bolts
using the Enerpac high torque machine . crews started on the skin splice plate lift 2 side at 7:15 AM.

Then , they had to test the longitudinal stiffeners & the skin splice plates . 3 bolts failed . Crews had
to touch them up .

in addition to that , crews had to remove the scaffold , install , snug , & pretension the remaining 18
bolts , pull out of the site the excess materials , scaffold , tools , equipment , air hoses , & power lines .
They were done at 10:30 AM.

The South shaft is completed up to date . The only area left is the designated area for the
ventilation system on the C - D corner .

Carlos , Guo , Pablo , & Ryan had to work on the West tower shaft . Obra , Dustin , & Michael joined
them at 10:35 AM. Crews had to pretension the bolts on the tower skin splice plates . They had to mark
the bolts for 2/3 turn & pretension them . They started at 7:10 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on the longitudinal stiffeners on lift 1 & 2 sides . They had to
place shims where is required , install , & snug the bolts . They started at 12:40 PM.

Barry , Guo , & Pablo were done at 4:00 PM. Then , crews had to mark 1/2 turn for the 210 mm. bolts
, mark 2/3 turn for the 220 , 230 , & 240 mm. bolts . Crews started on lift 2 side at 4:10 PM.

Erection tower crews had to work on the gantry . Crews had to hook the swindle to the cables .
Anthony had to lower the cables to the top of the swindle . Crews had to hook the shackles to the cables .
They started at 8:00 AM. Crews were done at 10:00 AM.

After that , Jeffery & Kevin joined Obra crews on the West tower shaft . Carlos , & the remaining
crews had to work on the W line hauling materials in & out of the site , work on the preparation for the lift 4
erection . All tower crews were done at 5:10 PM. They had to wrap up their tools & equipment . Crews left
at 5:20 PM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 276 Date: 24-Feb-2011 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

4.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM MICHEAL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00
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